

PHASE 1 — PHOTOGRAPHY

BUSINESS DIGITAL SOLUTION

SOFTWARE REQUIREMENTS SPECIFICATION FOR TM VISUALS

TABLE OF CONTENTS

1. Project Introduction	1
2. Stakeholder Introduction	2
2.1 StakeHolder Profile and Organisation	2
2.2 Current Process and Problem Experienced	3
2.3 Problem Experienced	4
3. Problem Statement	4
3.1 Current Situation & Consequences	4
4. Project Aim & Objectives	5
4.1 Overall Purpose Of The Project:	5
4.2 Main Objectives to be achieved:	5
4.3 Stakeholder and User Requirements	6
Stakeholder requirements:	6
5. Project Scope	7
5.1 Scope Overview	7
5.2 Detailed Scope Components	7
6. StakeHolder Needs & Engagement Findings	9
6.1 Key findings confirmed during the meeting:	9
7. Functional Requirements:	9
8. Non-Functional Requirements:	11
9. Integration Requirements	12
10. Feasibility Study	14
11. Project Risk Register	16
12. Requirements Change Log	20
13. Refined Project Scope	22
14. GitHub Repos & Supabase Database	25

1. Project Introduction

This is a photography and client management project for TM Visuals that consists of a website and mobile app connected to the same database. The project aims to ease customer interaction and promote the organisation's exposure on the digital platform.

2. Stakeholder Introduction

2.1 StakeHolder Profile and Organisation

(Overview)

Name	Tshedza Mulaudzi
Role	Sole Proprietor of TM Visuals
Organisation Name	TM Visuals
Type of Organisation	Creative agency in the visual arts and creative industry
Organisation's Main activities	Provide professional photography and videography services Serves: students, individuals, event organisers, restaurants brands and businesses Attract new clients through social media platforms. Showcase previous work to potential clients. Make it easier for clients to contact TM Visuals. Deliver completed photographs and videos in high quality via google drive to protect private client content. Maintain professional communication with clients. Keep the business name and online identity consistent as TM Visuals.
Contact Person	The primary contact person for the project is Tshedza Mulaudzi, the owner and primary operator of TM Visuals. He is responsible for photography, videography, client communication, quotations, booking management, editing, file organisation and delivery of completed client work.
Reason for selecting this stakeholder	TM Visuals was selected as the stakeholder because it has a real and identifiable business problem rather than a hypothetical one. The business currently does not have a centralised website or booking system and relies mainly on social media platforms for bookings, communication, and content delivery. The requirements of the business align well with the technologies chosen for the project, namely Flutter, ASP.NET, and Supabase. Additionally, the stakeholder meeting provided clear and detailed information about booking processes, pricing, deposits, content delivery, and privacy concerns. This gives the group a realistic and well-defined project scope that can be completed within the allocated project timeline.

2.2 Current Process and Problem Experienced

Current Process

A potential client discovers TM Visuals through social media or a word of mouth referral. They contact the photographer directly through WhatsApp or TikTok to enquire about services. The client and photographer then discuss the service required, the date, and availability through messaging. Client and owner negotiate if necessary. A deposit amount which is 50% of the commission needs to be paid before any work will be carried out. This is to avoid last minute cancellations. Once a date is agreed, the booking is confirmed manually and is only recorded in chat history or the photographer's personal notes. On the agreed date, the photography or videography session takes place. Afterwards, the photographer edits the photos and videos, uploads the high-resolution files to Google Drive, and sends the client a shareable link so they can download their media. Files are organised using clients name, date and content type.

Who participates

- Client
- TM Visuals (Photographer)

Information usage

- Chat messages through social media (WhatsApp or TikTok) containing enquiry details, dates and price discussions.
- TM Visuals's personal notes of which dates are already booked.
- Google Drive link used to deliver the final files.

Current-process diagram:




Figure 1: Current process - TM Visuals and Client booking and delivery flow

2.3 Problem Experienced

Main problem

The current way of managing the business creates several challenges. Since most communication takes place through social media, potential clients do not have one place where they can easily view the services offered, see examples of previous work, and find important business information. Bookings are handled through these social media platforms. Important information can become difficult to track. Availability has to be managed manually and this leads to potential risks of double-booking or conflicting bookings. TM Visual's exposure relies heavily on word-of-mouth which is outdated in a digital era.

How it affects the organisation and its users

Social media bookings are going to cause dual booking resulting in scheduling conflicts. Another problem is if photographs from previous shoots are shared with potential clients, the privacy of those clients needs to be considered. Users who require TM Visual's services have a difficult time finding and requesting their services.

3. Problem Statement

TM Visuals currently operates using only social media platforms which make it difficult to expose their services and display previous works done. Their method of exposure is via word-of-mouth which makes it difficult to garner more clients.

This creates difficulties for potential clients who cannot access social media platforms. It increases the administrative effort involved in managing bookings and availability, creates a risk of double-booking, and makes high-quality client content delivery less efficient. TM Visuals therefore requires a centralised digital platform that provides an accessible portfolio, structured booking and availability management, clear booking policies and high-quality client content delivery.

3.1 Current Situation & Consequences

Current situation	Mr. Mulaudzi currently relies on Instagram, TikTok, and WhatsApp for client communication and business promotion. The business does not have a centralised website or booking system. Bookings, price negotiations, and content delivery are managed manually through direct messaging and Google Drive. Bookings are scheduled manually.
-------------------	---

Affected users	- Individuals, - Students, - Event Hosts/Organisers, - Brands and Businesses, - Restaurants and other prospective customers - Clients who are not on social media platforms - Mr Mulaudzi (business owner)
Consequences	The lack of a centralised system may lead to scheduling conflicts and double bookings. Clients who do not use social media have limited access to the portfolio, reducing opportunities to attract new customers. Communication across multiple platforms is difficult to manage, and limited online visibility may restrict business growth. Important information can become difficult to track if they use a manual booking process.

4. Project Aim & Objectives

4.1 Overall Purpose Of The Project:

Build a system that integrates high quality content delivery, secure portfolio access, and real-time booking tracking. Improve client access to services, portfolio, bookings and completed work. Provide secure and organised delivery of client content. Reduce manual administration and booking conflicts.

4.2 Main Objectives to be achieved:

Provide a centralised and Professional presence for TM Visuals.

Allow clients to check available dates.

- Prevent double-booking.
- Allow clients to submit booking requests.
- Allow the owner to approve or manage bookings.
- Allow clients to track booking status.
- Protect private client photographs and videos.
- Provide secure access to completed client content.
- Maintain flexible, customised pricing.
- Provide clear Terms and Conditions.
- Improve communication between TM Visuals and clients.

4.3 Stakeholder and User Requirements

Stakeholder requirements:

- A booking system that allows users to book for certain days and be able to see days that are booked.
- The stakeholder should be able to manage bookings and enquiries.
- Pricing should not be the same for all services but should be customized.
- Personal client photos or videos should be protected from unauthorised access.
- Be able to upload their profile to showcase work.
- Must have an introduction/overview of the stakeholder and what they do.
- Non-refundable deposit must be explicitly stated under services offered.
- The download feature should only be available for the user's own content.
- Categorise portfolio content
- Manage private client galleries and access permissions.
- Send secure links for completed client content.
- Receive notifications for new enquiries/bookings.
- Keep organised records of clients, bookings and completed work.
- Manage booking information when arrangements change.
- Link the website to Instagram, TikTok and WhatsApp.

User Requirements:

- Users must be able to contact the owner.
- Users will be able to access their content exclusively.
- Users must be able to make a booking and submit enquiries.
- Must be able to view the stakeholder's introduction/overview.
- Users can cancel a booking with acknowledgement of the non-refundable booking fee.
- Users must be able to view the photography and videography services.
- Users must be able to view available and unavailable booking dates.
- Users must be able to see the status of their booking request.
- Browse portfolio content by category.
- Submit event details when making an enquiry.
- Access their completed content through secure access.
- Download their permitted content in high quality.
- Access TM Visuals' social-media platforms.
- Use the system from mobile and desktop devices.

5. Project Scope

5.1 Scope Overview

The project aims to develop a professional and responsive website and mobile app for TM Visuals to improve its online presence, increase its visibility to potential clients, and provide a more convenient way for clients to interact with the business.

The system will allow potential clients to learn more about the business, the owner, view its photography and videography portfolio, submit enquiries, and request bookings. It will also assist the business owner with managing bookings, availability, website content, and client information. The system will provide existing clients with secure access to their completed content while supporting high-quality media delivery. Overall, the project aims to centralise important business activities and provide a more organised and professional experience for both TM Visuals and its clients.

5.2 Detailed Scope Components

Project Title	TM Visuals
Project Aim	Develop a professional website and mobile app prototype connected to the same database for TM Visuals Centralise important business activities in one platform. Give potential clients an easy way to: - Learn about the business and its owner, - View previous work. - Submit enquiries. - Request bookings. Help the owner manage bookings, availability and website content. Give existing clients secure access to their completed content.
Objectives	Establish a professional online presence, provide an accessible and categorised portfolio, streamline client enquiries and bookings, improve availability management, prevent double-booking, support customised quotations and deposits, protect private client content, improve high-quality media delivery and provide the owner with suitable tools for managing websites content and bookings.

Deliverables (In-scope)	Will include a responsive TMVisuals website and flutter mobile app prototype containing a homepage, owner information, business information, services, categorised portfolio, booking and enquiry functionality, availability management, booking-status functionality, secure client content access, social media integration and an administration area. Supporting documentation will include the Software Requirements Specification, stakeholder findings, system and user-flow documentation, testing documentation and final project documentation.
Acceptance Criteria	- Website and application displays photo and video files in real time - Clients can make booking requests - Clients can submit enquiries - Clients can view owner/business information
Exclusions (Out-Of-Scope)	- Online payment - Photo Editing - Video Editing
Constraints	- Limited project timeframe - Limited development resources - Unavailability of project budget
Assumptions	- The stakeholder will provide approved photography and videography content. - The stakeholder has permission to display the portfolio content provided - The stakeholder will review the system and provide feedback - Pricing will remain customised and negotiable with a non refundable deposit - Google drive may continue to be used for high-quality content delivery while in developing the in web/app storage

6. StakeHolder Needs & Engagement Findings

6.1 Key findings confirmed during the meeting:

Stakeholder needs a professional online presence, a centralised portfolio, better booking management, availability tracking, protection against double-booking, flexible/customised pricing, non-refundable deposit policy to be clearly communicated, secure private client-content delivery, a centralised way to manage enquiries and questions. Simple administration tools.

Stakeholders want continuous communication with the development team, technical problems to be reported and resolved collaboratively.

7. Functional Requirements:

ID	Functional Requirement	Stakeholder Need
FR-01	The system shall display information about TM Visuals, including the business, services offered and contact information.	Professional centralised online presence
FR-02	The system shall allow users to view an approved public portfolio of photography and videography work.	Clients need to view previous work
FR-03	The system shall organise portfolio content into categories such as Food, Graduation, Weddings/Parties and Branding.	Easier navigation of previous work
FR-04	The system shall provide links to TM Visuals' approved social-media platforms.	Maintain existing digital presence
FR-05	The system shall allow potential clients to submit a booking enquiry.	Simplify the current messaging-based booking process
FR-06	The booking enquiry shall capture the event date, event type, location, duration and other relevant requirements.	Information currently gathered manually by the photographer
FR-07	The system shall allow clients to view available and unavailable booking dates.	Improve availability management
FR-08	The system shall prevent a confirmed booking date from being booked by another client.	Prevent double-booking

FR-09	The system shall allow the administrator to review incoming booking requests.	Owner must manage bookings
FR-10	The system shall allow the administrator to approve, reject or update a booking request.	Owner retains control over booking decisions
FR-11	The system shall allow clients to view the current status of their booking request.	Improve client communication
FR-12	The system shall allow the administrator to enter a customised quotation for a client rather than automatically assigning a fixed price.	Pricing varies according to location, scope and client requirements
FR-13	The system shall display the requirement for a 50% non-refundable deposit before a booking is confirmed.	Stakeholder's booking policy
FR-14	The system shall display relevant Terms and Conditions before a booking is finalised.	Communicate booking/deposit conditions clearly
FR-15	The system shall allow the administrator to upload and manage approved public portfolio content.	Owner needs simple content-management tools
FR-16	The system shall distinguish between public portfolio content and private client content.	Protect client privacy
FR-17	The system shall provide authenticated clients with access to their own completed photographs or videos.	Secure content delivery
FR-18	The system shall allow authorised clients to download their completed content or access the corresponding secure delivery link.	Existing Google Drive/content-delivery process
FR-19	The administrator shall be able to associate completed client content with the relevant client or booking.	Organised content management
FR-20	The administrator shall be able to view and manage client and booking information through an administration interface.	Reduce manual administration
FR-21	The system shall store client contact information supplied during enquiries or bookings so that TM Visuals can communicate with the client.	Continued client communication

8. Non-Functional Requirements:

ID	Category	Requirement
NFR-01	Usability	The website and mobile application shall provide a simple interface that can be used by clients without technical training.
NFR-02	Usability	Administrative functions shall be designed so that the TM Visuals owner can manage bookings and portfolio content without development knowledge.
NFR-03	Compatibility	The website shall use a responsive layout that functions correctly on commonly used desktop, tablet and mobile screen sizes.
NFR-04	Performance	Normal pages and portfolio information should load within approximately 3 seconds under a normal internet connection, excluding delays caused by large external media files.
NFR-05	Performance	Portfolio images shall be compressed or optimised before delivery to reduce unnecessary bandwidth and application load.
NFR-06	Security	Private client content shall only be accessible to the authenticated client associated with that content and authorised administrators.
NFR-07	Security	The system shall enforce authentication and authorisation before allowing access to administrative functionality or private client information.
NFR-08	Security	Sensitive credentials, API keys and database secrets shall not be stored in publicly accessible source-code repositories or client-side code.
NFR-09	Privacy	Personal information shall only be collected and used for legitimate booking, communication and content-delivery purposes.
NFR-10	Privacy	Public portfolio media and private client media shall be stored and accessed separately so that private client content cannot accidentally be exposed publicly.
NFR-11	Data Integrity	Booking updates shall preserve consistent availability information across the mobile application and website.

NFR-12	Reliability	A confirmed booking shall remain recorded consistently in the shared database and be visible to all authorised system interfaces.
NFR-13	Availability	The website, mobile application and backend services shall be available whenever the required hosting and Supabase services are operational and an internet connection is available.
NFR-14	Maintainability	Application components shall be organised so that changes to the Flutter application, ASP.NET backend and Supabase database can be maintained without unnecessarily affecting unrelated components.
NFR-15	Quality	Error messages shall clearly inform users when an operation such as login, booking submission, media access or data retrieval fails.

9. Integration Requirements

ID	Title	Description
IR-01	Shared Backend	The Flutter mobile application and ASP.NET web application shall operate against the same logical backend and shared Supabase data source so that booking, client, availability and content information remains consistent across both applications.
IR-02	ASP.NET API	The ASP.NET backend shall expose the application operations required by the frontend systems, including booking management, availability management, client information and administrative operations.
IR-03	Flutter Integration	The Flutter mobile application shall communicate with the backend services through secured API requests and shall display data retrieved from the shared system.
IR-04	Supabase Database	Supabase shall store persistent application data such as users, booking requests, booking status, availability information, client information and portfolio metadata.

IR-05	Supabase Storage	Supabase Storage may be used to store approved portfolio media and other system-managed media where appropriate.
IR-06	Authentication and Authorisation	Authentication information shall be used across the integrated system to identify users and determine whether they are permitted to access client or administrative resources.
IR-07	Data Synchronisation	When booking or availability information is changed through an authorised application, the updated information shall be stored centrally so that the website and mobile application retrieve the same current data.
IR-08	Private Media Access	Private media stored within the system shall use controlled access mechanisms so that the Flutter application and web application only expose media to the authorised client and administrator.
IR-09	Google Drive Integration	Where high-quality completed client media continues to be delivered through Google Drive, the system shall allow an authorised Google Drive delivery link to be associated with the relevant client's booking or content record.
IR-10	Social Media Integration	The website and mobile application shall provide links to the approved TM Visuals Instagram and TikTok accounts.
IR-11	WhatsApp Integration	The system may provide a link or contact mechanism allowing users to initiate communication with TM Visuals through WhatsApp while structured booking information remains stored in the central system.
IR-12	Error Handling	If an external integration such as Supabase or Google Drive is unavailable, the system shall report the failure to

		the user without exposing credentials or confidential technical information.
--	--	--

10. Feasibility Study

Feasibility Area	To Be Evaluated
Technical feasibility	The system can be developed using Flutter, ASP.NET, and Supabase. The group already has experience with these technologies, which reduces development risks and makes the project more achievable within the available timeframe. Any additional features can be supported through further research and learning if necessary.
Operational feasibility	The proposed system addresses the main challenges faced by TM Visuals, including the lack of a booking system, poor communication management, and limited visibility of the company's portfolio. Since the stakeholder is familiar with digital tools, the adoption of the system is expected to be smooth. The system should also support flexible pricing options instead of fixed rates.
Economic feasibility	The project is cost-effective because Flutter, ASP.NET, and Supabase offer free tiers that are sufficient for developing the prototype. As a result, there are no significant software or infrastructure costs involved. The primary investment required is the time and effort of the group members.
Schedule feasibility	The project is realistic within the available semester timeframe. Effective task allocation among the eight group members will help ensure completion on schedule. However, any new requirements introduced after the stakeholder meeting may affect the project timeline.
Legal feasibility	The system will store personal information and client-related content, which means it must comply with POPIA regulations. Appropriate access controls should be implemented to protect private content, and

	personal information should only be collected and used for its intended purpose.
Ethical feasibility	The stakeholder expressed concerns about losing control over shared images and content. Therefore, the system should clearly distinguish between publicly available portfolio content and private client content. The development team must also ensure that all system features are based on confirmed stakeholder requirements and avoid making unnecessary assumptions.

Feasibility Conclusion:

Overall, the proposed system is feasible and can be completed within the available time and resources. The group has experience with the technologies needed to develop the system, and the system will help solve the main problems faced by TM Visuals. The project will also have low costs because free versions of the required tools can be used. Privacy and POPIA requirements will need to be considered when handling client information and photos. Any changes to the requirements may affect the project schedule, so they will need to be discussed with the stakeholder.

11. Project Risk Register

Risk ID	Risk Category	Risk Description	Likelihood	Impact (1-5)	Risk Score Level(1-5)	Mitigation action	Contingency action	Owner	Status
RSK-001	Technical/Performance	Tries uploading high quality footage which crashes the app due to file size limits	5	4	20	Compress the files before sending them to Supabase storage	Set strict upload file sizes	Lead Dev	Open

RSK-002	Project Management	The project scope may expand if the group includes additional features that were not agreed upon by the stakeholder.	3	4	12	Stick strictly to confirmed requirements; log new ideas in change log.	Review scope weekly.	Person 4	Open
RSK-003	Requirement	Not or short understanding the stakeholder requirement.	2	4	8	Confirm requirements in the notes after the meeting.	Following up with the stakeholder before you start developing.	Person 7	Open
RSK-004	Team	Group members unavailable during critical work periods	3	3	9	Clear deadlines and do regular check-ins	Redistribute tasks among available members	Project manager	Open
RSK-005	Documentation	Inconsistent formatting/content across sections when merging SRS	3	2	6	Choose one team member to check the whole document at the end and make sure the formatting and content are consistent	Redo formatting before submission if issues found late	Person 5	Open

						ent.			
RSK-006	Project Management	GitHub repository poorly maintained, missing commit evidence	2	3	6	Set repo structure early; require regular commits	PM reviews repo weekly, reminds members	Project Manager	Open
RSK-007	Project Management	Scope creep as group adds features beyond what stakeholder confirmed	3	4	12	Stick strictly to confirmed requirements; log new ideas in change log	Review scope weekly; cut non-essential features if behind	Person 4	Open
RSK-008	Technical	Integration issues between Flutter, ASP.NET, and Supabase	3	4	12	Build small integration prototypes early	If the system doesn't work properly, make the integration easier or turn off some real-time features to keep it stable.	Person 2	Open
RSK-009	Security	Private client content accidentally exposed publicly	2	5	10	Design and test access-control rules carefully	Immediately restrict content and notify stakeholder	Person 3	Open

RSK-010	Schedule	MS Project schedule becomes unrealistic as work progresses	3	3	9	Review and update schedule regularly	Adjust milestones and reprioritize tasks	Person 6	Open
RSK-011	Technical	Application may experience bugs or crashes during testing due to unexpected errors	3	4	12	Conduct regular testing throughout development and fix errors as they are identified.	Prioritize critical bugs and disable affected features temporarily if necessary.	Person 1	Open
RSK-012	Team	Poor communication between group members may result in duplicated work or important tasks being missed	3	3	9	Use regular meetings and clearly assign tasks and responsibilities to each member	Reassign missed or duplicated tasks and clarify responsibilities with the team	Project Manager	Open

Risk Score = Impact * Likelihood

Top 3 highest project risks:

#1 RSK-001

#2 RSK-002

#3 RISK-007

12. Requirements Change Log

Change ID	Date	Requirements / Section Affected	Before	After	Reason for change	Requested by	Approved by	Status
CL-001	2026-08-30	Pricing model (FR-12)	Early scope implied a fixed/rigid price per event type.	Administrator enters a customised quotation per client, no fixed pricing.	Stakeholder clarified price depends on location, scope and client budget, not event category (Interview S-7, S-22)	Stakeholder (T Mulaudzi)	Project Team	implemented
CL-002	2026-08-30	Content delivery (IR-09)	Delivery method not defined in early scope.	Google Drive integration retained for high-quality delivery, linked to client's booking	Stakeholder confirmed google drive will continue to be used while in-app storage is developed (Assumptions S-13, Interview S-17)	Stakeholder	Project Team	implemented
CL-003	2026-08-31	Public vs private content (FR-16, FR-17, NFR-06, NFR-10)	No distinction between public and private content.	Added requirement to separate and protect private client content from the public portfolio.	Stakeholder raised concerns about losing control of images once shared (Interview S-13, S-19, S-20)	Stakeholder	Project Team	implemented
CL-004	2026-08-31	Availability and double booking (FR-07, FR-08, NRF-11, NRF-12)	Not addressed in early scope.	Added availability calendar and logic to prevent a confirmed date being booked twice.	Stakeholder identified double booking as a major current risk (Problem Statement S-3, interview S-21)	Stakeholder	Project Team	implemented

CL-005	2026-09-01	Deposit and terms disclosure (FR-13,FR-14)	Not specified.	Added requirement to display the 50% non-refundable deposit policy and Terms & Conditions before booking is finalised.	Stakeholder stressed the policy must be clearly communicated to avoid disputes (Interview S-8, S-9)	Stakeholder	Project Team	implemented
CL-006	2026-09-01	Portfolio categorisation (FR-03)	General portfolio only, no structure.	Portfolio organised into Food, Graduation, Weddings/ Parties and Branding categories.	Stakeholder specified these categories for easier navigation (Interview S-15)	Stakeholder	Project Team	implemented
CL-007	2026-09-03	Project title and framing (S-5.2 vs S-13)	"TM Visual"	"TM Visuals Photography, Videography and Client Management System"	Refined to reflect the full booking and content management system, not just the brand name.	Project Team	Pending stakeholder sign-off	implemented
CL-008	2026-09-03	Exclusions (S-5.2 vs S-13)	Limited to Online Payment, Photo Editing, Video Editing	Expanded to also exclude automated pricing decisions, fixed pricing, automated content creation, and any user roles beyond client/administrator.	Prevent scope creep flagged in Risk Register (RSK-002,007); clarify boundaries after further discussion.	Project Team	Project Team	implemented

CL-009	2026-09-04	Constraints (S-5.2 vs S-13)	General constraints only (timeframe, resources, budget).	Added constraints on internet dependency, content quality depending on stakeholder supply, need for a non-technical-friendly system, and third-party service limitations.	Derived from Feasibility Study and Interview findings on the owner's technical ability.	Project Team	Project Team	implemented
CL-010	2026-09-04	Assumptions (S-5.2 vs S-13)	Several granular assumptions, incl. continued Google Drive use and stakeholder review/feedback.	Consolidated into two higher-level assumptions: business continuity and accuracy of stakeholder-provided content/information.	Simply for clarity; Google Drive dependency moved under Constraints instead.	Project team	Project Team	implemented
CL-011								Proposed
CL-012								Proposed

13. Refined Project Scope

Project title	TM Visuals Photography, Videography and Client Management System
---------------	--

Project Aim	The aim of the project is to develop a professional website and mobile application for TM Visuals that provides a central place for clients to view the portfolio, make enquiries, manage bookings, check availability and securely access their completed photographs and videos. It will allow the administrator to view and manage client information.
Objectives	Create a professional online presence for TM Visuals. Allow potential clients to view previous photography and videography work. Organise the portfolio into categories such as Food, Graduation, Weddings/Parties and Branding. Allow clients to submit booking enquiries online. Collect important event information such as date, location, event type and duration. Help the owner manage bookings and availability. Reduce the risk of double-booking. Communicate the 50% deposit requirement. Allow the owner to provide customised prices and quotations. Provide secure access to private client content. Improve the quality and organisation of client content delivery.
Refined Scope Overview	The project will focus on developing a centralised TM Visuals website. The website will include business information, services, portfolio, booking, availability and client content features. Clients will be able to view public portfolio content without needing social media. Existing clients will be able to access and download their private completed work. The owner will be able to manage bookings, portfolio content and client information. Pricing will remain customised and will not be displayed as fixed prices.

Deliverables	- A functional TM Visuals website. - Homepage and business information. - Services section. - Categorised portfolio. - Booking-status feature. - Secure client content access. - Social media links. - Flutter mobile application. - ASP.NET backend/API. - Supabase database and storage. - Client booking system. - Availability calendar. - Admin dashboard. - Secure client-content area. - Portfolio management. - Terms and Conditions page. - User/system flow diagrams. - Testing and final project documentation.
Acceptance Criteria	- Clients can access website and application - Clients can view business information and services offered - Website and application uploads and renders compressed portfolio photos via superbase Storage - Portfolio content is organised into categories - Clients can submit booking requests - Clients can make enquiries - The 50% non-refundable deposit is communicated - Owner can view and manage booking requests and enquiries - High-quality clients can access their content - Portfolio content can be stored, retrieved and accessed
Exclusions	The system will not edit photographs or videos. The system will not replace Photoshop or CapCut. The system will not automatically decide prices for the owner. The system will not use fixed prices for all services. The system will not automatically create photography or videography content. The system will not make business decisions on behalf of the owner. Private client content will not be available to the general public No unnecessary user roles beyond client and administrator.

Constraints	The project must be completed within the available project timeframe. The system requires an internet connection. The quality of the portfolio depends on content provided by TM Visuals. The owner is not a technical developer, so the system must be simple to manage. Pricing must remain flexible because every client may have different requirements. Private client information and media must be protected. External services such as Google Drive and payment systems may have technical limitations. The project must remain within the available resources.
Assumptions	The project assumes that TMVisuals will continue operating under the same business name and that the owner will provide accurate business information, portfolio content and client information

14. GitHub Repos & Supabase Database

Flutter Mobile App Repo:

<https://github.com/Truce-hash/TM-Visuals-Flutter-Application>


ASP.NET Web Repo:

<https://github.com/Truce-hash/TM-Visuals-Enterprise-Website>

Supabase Database:

<https://supabase.com/dashboard/project/fswyeuiajsbdlkhhydnx>

Appendices



Communication Artifacts:

- WhatsApp
- Teams

Meeting Notes:

STAKEHOLDER INTERVIEW AND PROCESS UNDERSTANDING

Stakeholder Profile

Stakeholder: Tshedza Mulaudzi

Business: TM Visuals

Role: Owner and primary operator

Business Type: Photography and Videography

1. Objectives of the Stakeholder Interview

The purpose of the stakeholder interview was to:

- Understand how TM Visuals currently operates.
- Understand the business's daily processes.
- Identify problems and challenges experienced by the business.
- Understand the different types of customers served by the business.
- Understand how customers currently interact with TM Visuals.
- Understand the current booking and client management process.
- Identify how photography and videography content is managed and delivered.
- Understand the stakeholder's expectations and needs.

2. Interview Preparation and Recording

During the interview preparation, the following practices were identified:

- Multiple team members should record the interview.
- Multiple recordings provide backups if one recording device fails.
- Team members should take notes while the interview is taking place.
- Manual notes help capture important details that may not be clearly captured in the recording.
- The team should consider the storage capacity of recording devices.
- Devices with sufficient storage should be used when recording longer sessions.
- Cameras may be used so that observers, such as lecturers, can identify the team members speaking.
- The stakeholder's privacy and confidentiality should be respected when recording and presenting the interview.

3. Business Services

- TM Visuals is a creative service business specialising in visual media.
- The main services provided are:
 - Photography.
 - Professional photo shoots.
 - Videography.
 - Music video production.
 - Other video content.

4. Customers Served by TM Visuals

The business serves different types of customers, including:

- Individuals who require photography or videography services.
- Students
- Students requiring photography shoots.
- Shoots may take place on campus.
- Event Organisers
- Professionals who organise different types of events.
- They may require photography or videography services.
- Restaurants
- Restaurants requiring food photography.
- Restaurants may also require commercial photography.

5. Current Communication Channels

- TM Visuals currently relies on social media and instant messaging to communicate with customers and promote the business.

The main platforms used are:

Instagram

- Used to post previous work.
- Used to interact with customers.

TikTok

- Used to display content.
- Used to reach potential customers.

WhatsApp

- Used as the primary method of direct communication with clients.
- Used to discuss bookings.
- Used to communicate with customers about their requirements.
- The business currently does not have a centralised website or application.

6. Current Booking Process

The current booking process is handled mainly through direct communication with the client.

The process begins when:

A client contacts the photographer after hearing about the business.

The client may contact the photographer through WhatsApp or another messaging platform.

The photographer then asks the client for information such as:

- Type of event.
- Date.
- Location.
- Duration of coverage.
- Expected number of attendees.
- Other requirements related to the shoot.

7. Pricing Process

After gathering the required information:

- The photographer provides the client with a quotation.
- The price may depend on the requirements of the shoot.
- The price can be negotiated with the client.
- The client's budget may be considered.
- The final price is agreed upon between the photographer and the client.

For example:

- A two-hour shoot may initially be quoted at R2,000.
- The final price may change depending on the client's requirements and budget.
- The stakeholder explained that pricing should not be rigidly based on the type of event.

For example:

A wedding in Limpopo may have a different price from a wedding in Sandton.

Location and travel requirements can affect the final price.

8. Deposits and Booking Confirmation

The stakeholder explained that:

- A booking is not officially confirmed until a deposit has been paid.
- The standard deposit is 50% of the total agreed amount.
- The deposit is non-refundable.
- The non-refundable deposit policy must be communicated to the client beforehand.

The deposit is used to:

- Confirm that the client is serious about the booking.
- Provide financial security to the photographer.
- Protect the photographer from losses caused by cancellations.

9. Reason for the Non-Refundable Deposit

The stakeholder explained that the deposit is non-refundable because:

Once a client confirms a booking, the photographer reserves the date. Other clients may be turned away for the same date. If the client cancels later, the photographer may not be able to find another client for that date and this can result in a loss of income. The deposit helps compensate for the lost opportunity.

10. Transportation Costs

Transportation costs are considered when a client is located outside the photographer's immediate area.

The photographer should:

- Determine the client's location.
- Consider the distance that needs to be travelled.
- Calculate the transportation costs.
- Include transportation costs in the total charge where necessary.

For example:

If the photographer is based in Johannesburg and is booked for a shoot in Pretoria, an additional transportation fee may be charged. The fee would help cover the round-trip travel costs.

11. Invoice Numbering and Record-Keeping

- The stakeholder discussed the use of sequential invoice numbers to keep track of business activities.
- Invoice numbering can help the photographer:
 - Keep a chronological record of events.
 - Identify the date of an event.
 - Identify the type of event.
- Track the total number of events completed within a month.
- Monitor business activity from the beginning of the business.
- Maintain an organised record of completed work.
- These records also assist with scheduling shoots.

12. Client Acquisition

The stakeholder explained that clients are acquired through different methods.

Important methods are:

- Word of mouth

- Existing clients recommend TM Visuals to other people.
- New clients may contact the photographer directly through WhatsApp.
- A challenge occurs when:
- A person receives a recommendation but does not use Instagram or TikTok.
- The person cannot easily view the photographer's existing portfolio.
- The photographer may then need to send previous work directly to the potential client.

13. Portfolio and Privacy Concerns

The stakeholder explained that showing previous work is important because clients generally want to see the quality of a photographer's work before booking. However, sending previous work directly to individuals creates privacy concerns.

The concerns include:

- The photographer cannot fully control what happens to the images after sending them.
- The recipient may save the images.
- The recipient may redistribute the images.
- The photographer may not have control over how the images are used.
- Despite these concerns, showing previous work remains important when trying to secure a new client.

14. Website Purpose

The stakeholder explained that the purpose of having a website would be to provide a centralised and professional presence for TM Visuals.

The website would allow the business to:

- Introducing the photographer.
- Provide background information about the business.
- Explain the photographer's experience.
- Show the types of events handled.
- Display the business location.
- Showcase previous work.
- Provide access to social media platforms.
- Make it easier for potential clients to view the photographer's work.
- The website would particularly help clients who hear about TM Visuals through word of mouth but do not use social media.

15.Portfolio Categories

The stakeholder indicated that the portfolio should be organised into different categories.

The categories discussed include:

- Food
- Food photography and videography.
- Culinary content.
- Graduation
- Graduation photography.
- Academic ceremony coverage.
- Weddings and Parties
- Wedding photography.
- Wedding videography.
- Party and event coverage.
- Branding
- Commercial content.
- Content created for brands.

16.Users of the Business

The stakeholder identified three main groups that would interact with the system:

- Potential Clients
- Students.
- Individuals.
- Event organisers.
- Brands.
- Existing Clients
- Clients who have already used TM Visuals.
- Clients who need to access their completed work.
- Business Owner
- The owner of TM Visuals.
- Responsible for monitoring and managing the business.

17.Content Delivery

The stakeholder identified content delivery as an important part of the photography and videography process.

The photographer currently uses:

- Google Drive

- Completed work is uploaded to Google Drive.
- A link is then sent to the client.
- This allows the client to receive high-quality files.
- The files can remain accessible for a longer period.

The stakeholder explained that:

- WhatsApp is convenient for communication.
- However, WhatsApp can reduce the quality of images and videos.
- Google Drive is therefore preferred for delivering completed high-quality work.

18.Content Organisation

The stakeholder explained that completed jobs are organised using specific information.

The information used includes:

- Client name.
- Date of the shoot.
- Type of content.
- Type of event.

For example:

- A client's name can be used to identify their work.
- The date can be used to identify when the work was completed.
- The content type can identify whether the work was a music video, event, or another type of shoot.
- This method helps the photographer locate work quickly when multiple shoots have been completed within a short period.

19.Access to Client Content

The stakeholder explained that client content is shared using links.

The process includes:

- Creating a folder containing the client's work.
- Providing the client with a unique link.
- Controlling who can access the folder.
- Deciding whether the link can be accessed by anyone or requires specific approval.
- The stakeholder also made a distinction between:
 - Public content intended to showcase the business.
 - Private client content intended only for the specific client.

20.Public and Private Content

The stakeholder explained that not all content should be accessible to everyone.

Public Content

- Used to showcase the photographer's work.
- Can be viewed by potential clients.
- Intended for portfolio purposes.

Private Client Content

- Contains photographs or videos belonging to a specific client or event.
- Should only be accessible to the relevant client.
- Requires controlled access.

21.Booking Availability

The stakeholder explained that availability is important when managing bookings.

The business needs to:

- Know which dates are already booked.
- Avoid accepting multiple bookings for the same date.
- Keep track of confirmed bookings.
- Ensure that a date is no longer available once a booking has been confirmed through payment of the required deposit.

22.Pricing Policy

The stakeholder explained that TM Visuals does not use fixed prices for every type of event.

Instead:

- Prices are negotiated with clients.
- The final price depends on the circumstances of the booking.
- The client's requirements are considered.
- Location can affect the price.
- Travel costs can affect the price.
- The scope of the work can affect the price.
- The client's budget can be considered.
- The stakeholder emphasised that pricing should be based on an agreement between the photographer and the client rather than a rigid event category.

23.Creative Tools Used

The stakeholder explained that several software platforms are used to produce and edit Content.

These include:

Adobe Photoshop

Used for photo editing.

CapCut

Used for video editing.

TikTok

Used for video content and social media exposure.

Google Drive

Used for storing and delivering completed work.

24.Relationship Between the Business Owner and Developers

The stakeholder emphasised that the relationship between the business owner and developers should be based on:

- Teamwork.
- Communication.
- Cooperation.
- Continuous interaction.
- Problem solving.

The stakeholder explained that, as the business owner is not a web developer, there should be a way to communicate technical problems to the development team.

Examples of possible problems include:

- Website crashes.
- Client access problems.
- Technical errors.
- Problems accessing content.
- Other website-related issues.

The development team should assist with technical problems that the business owner cannot resolve independently.

Agenda of the stakeholder meeting:

Kick-Off Meeting

29 August 2026

Time: 13h00

Location: Microsoft Teams

Project Name: Photographer and client management Project

Meeting Objective: Get the project off to an effective start by introducing the stakeholder, review project goals, and discuss future plans.

Attendees: Mulaudzi Tshedza, Phatsoane KTJ, Lukhele S, Matsane K, Bonga M, Mbasa S, Mulaudzi MF, and Mvimbi ZSZ.

Agenda:

- Review of the Project Background
- Discussion of project organizational structure
- Elicit stakeholder expectations
- Discussion of scope goals
- Discussion of other important details

Role Selection:

